
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/09/2020

ESTIMATE SUMMARY 13:51:49

CONTID: C20753         ESTIMATE NO: 0010 PROG 2005

PCN: 20753-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 CRAIG EAST BPM PERCENT TIME:

PROJECT NO: NHPP0402-090                  

US 40 CRAIG EAST BPM

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (303)802-5838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,998,418.18 PARTICIPATING $ $ 60,993.00

AWARD PROJECT AMT: 2,914,980.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.22

FIXED COMPLETION DATE

FIXED COMPLETION DATE

86.53%

403,816.13

60,993.00

60,993.00

60,993.00

$

$

$

$

2,594,602.05

0.00

2,594,602.05

0.00

2,594,602.05

-43,724.70

0.00

2,550,877.35

0.00

AMOUNT DUE 2,550,877.35 60,993.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 60,993.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ROUTT

  

300.0 TIME ALLOW: 6/30/2020 ??:??:??

ORIG TIME ALLOW: 6/30/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/27/2019

02/27/2019

12/23/2019

11/15/2018

11/29/2018

12/31/2018

02/27/2019
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.100

0.000

201-00000  
 

7,500.000.100

0.00

0.100

L S 

75,000.00000

0010 Tree Trimming 7.000

0.000

202-00008  
 

1,155.007.000

0.00

40.000

HOUR

165.00000

0015 Removal of Concrete Median Cover Material 105.000

0.000

202-00190  
 

2,625.00105.000

0.00

105.000

SY  

25.00000

0020 *Removal of Sidewalk 19.000

0.000

202-00200  
 

1,235.0019.000

0.00

19.000

SY  

65.00000

0025 *Removal of Curb and Gutter 606.000

0.000

202-00203  
 

6,666.00606.000

0.00

606.000

LF  

11.00000

0030 Removal of Asphalt Mat 788.000

0.000

202-00220  
 

9,456.00788.000

0.00

788.000

SY  

12.00000

0035 *Removal of Asphalt Mat (Planing) 5,092.000

0.000

202-00240  
 

40,736.005,092.000

0.00

5,092.000

SY  

8.00000

0040 Unclassified Excavation (Complete In Place) 387.000

0.000

203-00010  
 

13,545.00387.000

0.00

387.000

CY  

35.00000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

3.000

HOUR

100.00000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

3.000

HOUR

95.00000

0055 Combination Loader 14.000

2.000

203-01594  
 

1,184.0016.000

148.00

50.000

HOUR

74.00000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 3.000

0.000

203-01597  
 

555.003.000

0.00

3.000

HOUR

185.00000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

430.000

CY  

30.00000

0070 Stockpile Topsoil 260.000

0.000

207-00210  
 

6,500.00260.000

0.00

260.000

CY  

25.00000

0075 *Erosion Log Type 1 (12 Inch) 593.000

0.000

208-00002  
 

2,372.00593.000

0.00

1,220.000

LF  

4.00000

0080 *Coir Roll 509.000

0.000

208-00026  
 

6,617.00509.000

0.00

680.000

LF  

13.00000

0085 *Aggregate Bag 349.000

0.000

208-00035  
 

3,141.00349.000

0.00

349.000

LF  

9.00000

0090 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0095 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

143.00000

0100 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

5,250.003.000

0.00

3.000

EACH

1,750.00000

0105 Removal and Disposal of Sediment (Labor) 27.000

0.000

208-00103  
 

1,755.0027.000

0.00

27.000

HOUR

65.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

80.00000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 32.000

0.000

208-00106  
 

3,200.0032.000

0.00

150.000

HOUR

100.00000

0120 *Removal of Trash 10.000

0.000

208-00107  
 

750.0010.000

0.00

150.000

HOUR

75.00000

0125 Erosion Control Management 107.000

0.000

208-00207  
 

8,421.97107.000

0.00

300.000

DAY 

78.71000

0130 Reset Timbers 0.000

0.000

210-00420  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0135 Reset Ground Sign 5.000

0.000

210-00810  
 

825.005.000

0.00

5.000

EACH

165.00000

0140 *Reset Guardrail (Special) 200.000

0.000

210-01180  
 

3,000.00200.000

0.00

225.000

LF  

15.00000

0145 *Reset End Anchorage 1.000

0.000

210-01200  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0150 Adjust Manhole 1.000

0.000

210-04010  
 

575.001.000

0.00

1.000

EACH

575.00000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,000.00000

0160 *Seeding (Lawn) 0.000

0.000

212-00011  
 

0.000.000

0.00

0.450

ACRE

2,000.00000

0165 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.350

ACRE

1,500.00000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

800.00000

0175 *Soil Preparation (Lawn) 0.000

0.000

212-00040  
 

0.000.000

0.00

0.450

ACRE

3,000.00000

0180 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

12,500.00000

0185 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

34.000

CF  

13.00000

0190 *Spray-on Mulch Blanket 0.100

0.000

213-00012  
 

650.000.100

0.00

0.500

ACRE

6,500.00000

0195 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

4.000

EACH

500.00000

0200 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

100.000

EACH

3.00000

0205 Transplant Tree (1.5 to 3 Inch) 0.000

0.000

215-00030  
 

0.000.000

0.00

4.000

EACH

250.00000

0210 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,710.000

SY  

3.00000

0215 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

100.000

SY  

0.75000

0220 *Wildlife Biologist 18.000

0.000

240-00000  
 

1,800.0018.000

0.00

18.000

HOUR

100.00000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal of Nests 4.500

0.000

240-00010  
 

454.504.500

0.00

4.500

HOUR

101.00000

0230 Aggregate Base Course (Class 6) 324.000

0.000

304-06007  
 

32,400.00324.000

0.00

324.000

CY  

100.00000

0235 *Hot Mix Asphalt (Patching) (Asphalt) 105.410

0.000

403-00720  
 

42,164.00105.410

0.00

105.410

TON 

400.00000

0240 *Hot Mix Asphalt (Grading SX) (75) 1,120.420

0.000

403-34701  
 

156,858.801,120.420

0.00

1,120.420

TON 

140.00000

0245 *Asphalt Cement Performance Grade (PG 58-28) 30.920

0.000

411-03352  
 

15,552.7630.920

0.00

30.920

TON 

503.00000

0250 *Asphalt Cement Performance Grade (PG 58-34) 35.480

0.000

411-03355  
 

25,332.7235.480

0.00

36.000

TON 

714.00000

0255 *Emulsified Asphalt (Slow-Setting) 204.000

0.000

411-10255  
 

612.00204.000

0.00

340.000

GAL 

3.00000

0260 18 Inch Reinforced Concrete Pipe (Complete In Place) 24.000

0.000

603-01185  
 

3,480.0024.000

0.00

24.000

LF  

145.00000

0265 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

850.001.000

0.00

1.000

EACH

850.00000

0270 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

6,750.001.000

0.00

1.000

EACH

6,750.00000

0275 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

6,750.001.000

0.00

1.000

EACH

6,750.00000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence (Plastic) 581.000

0.000

607-11525  
 

2,905.00581.000

0.00

600.000

LF  

5.00000

0285 Fence (Temporary) 364.000

0.000

607-11580  
 

2,912.00364.000

0.00

364.000

LF  

8.00000

0290 Fence (Temporary) (Special) 284.000

0.000

607-11581  
 

2,840.00284.000

0.00

284.000

LF  

10.00000

0295 Concrete Sidewalk 12.000

0.000

608-00000  
 

960.0012.000

0.00

12.000

SY  

80.00000

0300 Curb and Gutter Type 2 (Section I-B) 181.000

0.000

609-21010  
 

5,068.00181.000

0.00

181.000

LF  

28.00000

0305 Curb and Gutter Type 2 (Section II-B) 282.000

0.000

609-21020  
 

8,178.00282.000

0.00

282.000

LF  

29.00000

0310 Curb and Gutter Type 2 (Section II-M) 87.000

0.000

609-21021  
 

3,480.0087.000

0.00

87.000

LF  

40.00000

0315 Median Cover Material (Patterned Concrete) 690.000

0.000

610-00020  
 

10,350.00690.000

0.00

690.000

SF  

15.00000

0320 Median Cover Material (Concrete)(Special) 154.000

0.000

610-00035  
 

3,080.00154.000

0.00

154.000

SF  

20.00000

0325 Delineator (Type I) 1.000

0.000

612-00001  
 

28.001.000

0.00

1.000

EACH

28.00000

0330 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

5.000

0.000

614-01573  
 

1,625.005.000

0.00

5.000

EACH

325.00000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

474.000

LF  

8.00000

0340 Detour Pavement 97.000

0.000

621-00450  
 

12,610.0097.000

0.00

97.000

SY  

130.00000

0345 *Construction Surveying 1.000

0.000

625-00000  
 

44,500.001.000

0.00

1.000

L S 

44,500.00000

0350 *Mobilization 1.000

0.000

626-00000  
 

225,000.001.000

0.00

1.000

L S 

225,000.00000

0355 *Public Information Services (Tier III) 0.900

0.000

626-01103  
 

13,500.000.900

0.00

1.000

L S 

15,000.00000

0360 *Modified Epoxy Pavement Marking 23.500

0.000

627-00008  
 

8,225.0023.500

0.00

33.000

GAL 

350.00000

0365 *Pavement Marking Paint (Waterborne) 1.000

10.000

627-00011  
 

1,595.0011.000

1,450.00

11.000

GAL 

145.00000

0370 *Preformed Thermoplastic Pavement Marking 30.000

0.000

627-00070  
 

3,150.0030.000

0.00

30.000

SF  

105.00000

0375 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

13.000

EACH

400.00000

0380 *Flagging 1,584.500

115.000

630-00000  
 

45,886.501,699.500

3,105.00

2,200.000

HOUR

27.00000

0385 *Traffic Control Inspection 122.000

5.000

630-00007  
 

22,225.00127.000

875.00

127.000

DAY 

175.00000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Management 193.000

23.000

630-00012  
 

176,040.00216.000

18,745.00

216.000

DAY 

815.00000

0395 *Barricade (Type 3 M-A) (Temporary) 5.400

0.000

630-80335  
 

540.005.400

0.00

6.000

EACH

100.00000

0400 *Construction Traffic Sign (Panel Size A) 23.400

0.000

630-80341  
 

351.0023.400

0.00

39.000

EACH

15.00000

0405 *Construction Traffic Sign (Panel Size B) 43.200

0.000

630-80342  
 

648.0043.200

0.00

48.000

EACH

15.00000

0410 *Construction Traffic Sign (Panel Size C) 17.100

0.000

630-80343  
 

256.5017.100

0.00

21.000

EACH

15.00000

0415 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

3,600.003.600

0.00

4.000

EACH

1,000.00000

0420 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.900

0.000

630-80358  
 

450.000.900

0.00

1.000

EACH

500.00000

0425 *Drum Channelizing Device 81.900

0.000

630-80360  
 

1,228.5081.900

0.00

100.000

EACH

15.00000

0430 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

0.000

EACH

500.00000

0435 Concrete Barrier (Temporary) 918.000

0.000

630-80370  
 

55,245.24918.000

0.00

1,020.000

LF  

60.18000

0440 *Stackable Vertical Panels 18.000

0.000

630-80393  
 

270.0018.000

0.00

50.000

EACH

15.00000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Portable Rumble Strips (Temporary) 5.400

0.000

630-80440  
 

7,020.005.400

0.00

18.000

EACH

1,300.00000

0450 *Impact Attenuator (Temporary) 1.800

0.000

630-85010  
 

1,440.001.800

0.00

2.000

EACH

800.00000

0455 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

190.00000

0460 *Traffic Signal (Temporary) 0.900

0.000

630-86801  
 

17,550.000.900

0.00

1.000

L S 

19,500.00000

0465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

146,000.000

F A 

1.00000

0470 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

4,000.000

F A 

1.00000

0475 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

1,200.000

F A 

1.00000

0480 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 2,849.650

0.000

700-70019  
 

2,849.652,849.650

0.00

2,849.650

F A 

1.00000

0490 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0945 Rem Pavement Marking 699.000

0.000

202-00250  
 

4,732.23699.000

0.00

699.000

SF  

6.77000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0950 F/A Install Install Detour Contigency 0.000

0.000

700-70110  
 

0.000.000

0.00

1.000

F A 

1.00000

0955 Added Item (Lump Sum)/ Detour Contingency 
(Materials/Delivery/Labor)

1.000

0.000

900-00014  
 

7,973.661.000

0.00

1.000

L S 

7,973.66000

CAT 1,127,031.0324,323.001,438,756.20CURRENT AMT0200 $ $ $

CAT NO0300 B-06-A 

0495 *Clearing and Grubbing 0.300

0.000

201-00000  
 

22,500.000.300

0.00

0.300

L S 

75,000.00000

0500 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

0.500

L S 

75,000.00000

0505 *Removal of Riprap 190.000

0.000

202-00027  
 

7,600.00190.000

0.00

190.000

SY  

40.00000

0510 *Removal of Asphalt Mat (Planing) (Special) 357.000

0.000

202-00246  
 

4,641.00357.000

0.00

357.000

SY  

13.00000

0515 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

1.000

SY  

202.00000

0520 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

400.00000

0525 Removal of Expansion Device 97.000

0.000

202-00504  
 

19,400.0097.000

0.00

97.000

LF  

200.00000

0530 Unclassified Excavation (Complete In Place) 2.000

0.000

203-00010  
 

70.002.000

0.00

46.000

CY  

35.00000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0300 B-06-A 

0535 Structure Excavation 667.000

0.000

206-00000  
 

30,015.00667.000

0.00

952.000

CY  

45.00000

0540 *Water Control 0.500

0.000

208-00400  
 

75,000.000.500

0.00

0.500

L S 

150,000.00000

0545 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

61.000

LF  

20.00000

0550 *Hot Mix Asphalt (Grading SX) (75) 57.000

0.000

403-34701  
 

7,980.0057.000

0.00

57.000

TON 

140.00000

0555 Joint Sealant 15.000

0.000

408-01100  
 

270.0015.000

0.00

64.000

LF  

18.00000

0560 *Asphalt Cement Performance Grade (PG 58-34) 2.800

0.000

411-03355  
 

1,999.202.800

0.00

2.800

TON 

714.00000

0565 Geotextile (Erosion Control) (Class 1) 836.000

0.000

420-00102  
 

3,344.00836.000

0.00

836.000

SY  

4.00000

0570 *Riprap (24 Inch) 801.000

0.000

506-00224  
 

140,175.00801.000

0.00

801.000

CY  

175.00000

0575 *Soil Riprap (24 Inch) 271.000

0.000

506-00424  
 

51,490.00271.000

0.00

271.000

CY  

190.00000

0580 *Waterproofing (Membrane) 372.000

0.000

515-00120  
 

7,068.00372.000

0.00

372.000

SY  

19.00000

0585 *Bridge Expansion Device (0-4 Inch) 44.000

0.000

518-01004  
 

11,000.0044.000

0.00

44.000

LF  

250.00000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0300 B-06-A 

0590 Concrete (Patching) 5.210

0.000

601-06100  
 

6,512.505.210

0.00

5.210

CY  

1,250.00000

0595 Galvanic Anodes 1.000

0.000

601-51005  
 

30.001.000

0.00

1.000

EACH

30.00000

0600 Reinforcing Steel (Epoxy Coated) 1,257.000

0.000

602-00020  
 

1,257.001,257.000

0.00

1,257.000

LB  

1.00000

CAT 390,351.700.00444,520.70CURRENT AMT0300 $ $ $

CAT NO0301 B-06-S 

0605 *Clearing and Grubbing 0.300

0.000

201-00000  
 

22,500.000.300

0.00

0.300

L S 

75,000.00000

0610 *Removal of Riprap 955.000

0.000

202-00027  
 

38,200.00955.000

0.00

955.000

SY  

40.00000

0615 *Removal of Asphalt Mat (Planing) (Special) 820.000

0.000

202-00246  
 

10,660.00820.000

0.00

820.000

SY  

13.00000

0620 Removal of Portions of Present Structure (Class 2) 4.000

0.000

202-00453  
 

808.004.000

0.00

4.000

SY  

202.00000

0625 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

400.00000

0630 Unclassified Excavation (Complete In Place) 403.000

0.000

203-00010  
 

14,105.00403.000

0.00

403.000

CY  

35.00000

0635 Structure Excavation 779.000

0.000

206-00000  
 

35,055.00779.000

0.00

779.000

CY  

45.00000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0301 B-06-S 

0640 *Water Control 0.500

0.000

208-00400  
 

75,000.000.500

0.00

0.500

L S 

150,000.00000

0645 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

61.000

LF  

20.00000

0650 Rootwad 1.000

0.000

214-01227  
 

350.001.000

0.00

1.000

EACH

350.00000

0655 *Hot Mix Asphalt (Grading SX) (75) 109.000

0.000

403-34701  
 

15,260.00109.000

0.00

109.000

TON 

140.00000

0660 Joint Sealant 33.000

0.000

408-01100  
 

594.0033.000

0.00

171.000

LF  

18.00000

0665 *Asphalt Cement Performance Grade (PG 58-34) 5.520

0.000

411-03355  
 

3,941.285.520

0.00

5.520

TON 

714.00000

0670 Geotextile (Erosion Control) (Class 1) 969.000

0.000

420-00102  
 

3,876.00969.000

0.00

1,096.000

SY  

4.00000

0675 *Riprap (24 Inch) 945.000

0.000

506-00224  
 

165,375.00945.000

0.00

945.000

CY  

175.00000

0680 *Soil Riprap (24 Inch) 634.000

0.000

506-00424  
 

120,460.00634.000

0.00

634.000

CY  

190.00000

0685 *Waterproofing (Membrane) 1,022.000

0.000

515-00120  
 

19,418.001,022.000

0.00

1,022.000

SY  

19.00000

0690 Concrete (Patching) 0.300

0.000

601-06100  
 

375.000.300

0.00

0.300

CY  

1,250.00000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0301 B-06-S 

0695 Galvanic Anodes 10.000

0.000

601-51005  
 

300.0010.000

0.00

10.000

EACH

30.00000

0700 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.00000

CAT 526,277.280.00530,489.28CURRENT AMT0301 $ $ $

CAT NO0302 B-06-V 

0705 *Clearing and Grubbing 0.100

0.000

201-00000  
 

7,500.000.100

0.00

0.100

L S 

75,000.00000

0710 *Removal of Asphalt Mat (Planing) (Special) 1,280.000

0.000

202-00246  
 

16,640.001,280.000

0.00

1,280.000

SY  

13.00000

0715 Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

202.001.000

0.00

1.000

SY  

202.00000

0720 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

400.00000

0725 Removal of Portions of Present Structure 183.000

0.000

202-00503  
 

22,875.00183.000

0.00

183.000

SY  

125.00000

0730 Reset Bridge Railing 33.000

0.000

210-00425  
 

1,815.0033.000

0.00

39.000

LF  

55.00000

0735 Reset Chain Link Fence 34.000

0.000

210-01050  
 

2,210.0034.000

0.00

34.000

LF  

65.00000

0740 Netting 287.000

0.000

240-00020  
 

2,009.00287.000

0.00

287.000

SY  

7.00000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0302 B-06-V 

0745 Aggregate Base Course (Class 6) 78.000

0.000

304-06007  
 

7,800.0078.000

0.00

78.000

CY  

100.00000

0750 Reconditioning 250.000

0.000

306-01000  
 

8,750.00250.000

0.00

250.000

SY  

35.00000

0755 *Hot Mix Asphalt (Grading SX) (75) 208.000

0.000

403-34701  
 

29,120.00208.000

0.00

208.000

TON 

140.00000

0760 Joint Sealant 21.000

0.000

408-01100  
 

378.0021.000

0.00

82.000

LF  

18.00000

0765 *Asphalt Cement Performance Grade (PG 58-34) 10.620

0.000

411-03355  
 

7,582.6810.620

0.00

12.000

TON 

714.00000

0770 *Waterproofing (Membrane) 1,253.000

0.000

515-00120  
 

23,807.001,253.000

0.00

1,253.000

SY  

19.00000

0775 *Bridge Expansion Device (0-4 Inch) 82.000

0.000

518-01004  
 

20,500.0082.000

0.00

82.000

LF  

250.00000

0780 Concrete Class D (Bridge) 71.600

0.000

601-03040  
 

85,920.0071.600

0.00

71.600

CY  

1,200.00000

0785 Concrete (Patching) 8.400

0.000

601-06100  
 

10,500.008.400

0.00

8.400

CY  

1,250.00000

0790 Galvanic Anodes 4.000

0.000

601-51005  
 

120.004.000

0.00

4.000

EACH

30.00000
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PCN: 20753-BID    ESTIMATE RUN 01/09/2020

PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0302 B-06-V 

0795 Reinforcing Steel (Epoxy Coated) 13,030.000

0.000

602-00020  
 

13,030.0013,030.000

0.00

13,030.000

LB  

1.00000

CAT 260,758.680.00263,172.00CURRENT AMT0302 $ $ $

CAT NO0303 C-07-A 

0800 *Clearing and Grubbing 0.100

0.000

201-00000  
 

7,500.000.100

0.00

0.100

L S 

75,000.00000

0805 Removal of Debris 0.000

0.250

201-00005  
 

18,750.000.250

18,750.00

0.500

L S 

75,000.00000

0810 *Removal of Asphalt Mat (Planing) (Special) 927.000

0.000

202-00246  
 

12,051.00927.000

0.00

927.000

SY  

13.00000

0815 Removal of Portions of Present Structure (Class 2) 79.000

0.000

202-00453  
 

15,958.0079.000

0.00

79.000

SY  

202.00000

0820 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

1.000

SY  

400.00000

0825 Removal of Portions of Present Structure 96.000

0.000

202-00503  
 

12,000.0096.000

0.00

96.000

SY  

125.00000

0830 Removal of Expansion Device 149.000

0.000

202-00504  
 

29,800.00149.000

0.00

149.000

LF  

200.00000

0835 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

7.00000

0840 Aggregate Base Course (Class 6) 20.000

0.000

304-06007  
 

2,000.0020.000

0.00

30.000

CY  

100.00000
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PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0303 C-07-A 

0845 Reconditioning 49.000

0.000

306-01000  
 

1,715.0049.000

0.00

97.000

SY  

35.00000

0850 *Hot Mix Asphalt (Grading SX) (75) 177.000

0.000

403-34701  
 

24,780.00177.000

0.00

177.000

TON 

140.00000

0855 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

65.000

LF  

18.00000

0860 *Asphalt Cement Performance Grade (PG 58-34) 9.240

0.000

411-03355  
 

6,597.369.240

0.00

10.000

TON 

714.00000

0865 *Waterproofing (Membrane) 1,057.000

0.000

515-00120  
 

20,083.001,057.000

0.00

1,057.000

SY  

19.00000

0870 *Bridge Expansion Device (0-4 Inch) 85.000

52.000

518-01004  
 

34,250.00137.000

13,000.00

137.000

LF  

250.00000

0875 Concrete Class BZ 9.100

0.000

601-01010  
 

17,290.009.100

0.00

9.100

CY  

1,900.00000

0880 Concrete Class D (Bridge) 40.100

0.000

601-03040  
 

48,120.0040.100

0.00

40.100

CY  

1,200.00000

0885 Concrete (Patching) 12.400

3.200

601-06100  
 

19,500.0015.600

4,000.00

19.000

CY  

1,250.00000

0890 Galvanic Anodes 27.000

0.000

601-51005  
 

810.0027.000

0.00

50.000

EACH

30.00000

0895 Reinforcing Steel (Epoxy Coated) 7,347.000

920.000

602-00020  
 

8,267.008,267.000

920.00

8,267.000

LB  

1.00000
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PROJECT: NHPP0402-090                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:51:49

CUMULATIVE
AMOUNT

CAT NO0303 C-07-A 

0960 Rdwy Compress Joint Sealer Compression Joint 0.000

0.000

518-00010  
 

0.000.000

0.00

0.000

LF  

122.77000

CAT 279,471.3636,670.00307,954.00CURRENT AMT0303 $ $ $

CAT NO0304 C-08-A Minor 

0900 *Clearing and Grubbing 0.100

0.000

201-00000  
 

7,500.000.100

0.00

0.100

L S 

75,000.00000

0905 *Removal of Asphalt Mat (Planing) (Special) 117.000

0.000

202-00246  
 

1,521.00117.000

0.00

117.000

SY  

13.00000

0910 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

202.00000

0915 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

15.000

TON 

140.00000

0920 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

1.000

TON 

714.00000

0925 *Waterproofing (Membrane) 89.000

0.000

515-00120  
 

1,691.0089.000

0.00

89.000

SY  

19.00000

0930 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,250.00000

0935 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

30.00000

0940 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.00000

CAT 10,712.000.0013,526.00CURRENT AMT0304 $ $ $

$ 2,594,602.0560,993.00$2,998,418.18$CURRENT AMTPROJECT TOTAL


